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CLEANUPS AND CLAIM CLOSURES — DNR PRESENTATION

Enclosed are materials provided by the Department of Natural Resources. Tanks
Section Chief Ken Koon and Hazardous Waste Program Manager Steve Sturgess plan
to make presentations and/or remarks at the meeting.

The “List of 27 - now 22" old remedial claims is again enclosed, with three columns
added by the DNR for its feedback and comments.

In addition, the DNR added three columns of comments for PSTIF claims that were 25
years old as of March 2016; enclosed.

Board action: None requested.



7/12/2016

Tanks Backlog Plan

Ken Koon, Chief
Tanks Section

July 20, 2016
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Strategies for Backlog Reduction

A. Improving processes on stalled

cleanups with responsible parties
(RPs)

B. Provide training

C. Enhance communication to resolve
disagreements

D. Abandoned site identification
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A. Improving Processes

« |dentified 52 sites where MoDNR and
PSTIF need to move RP to action
—MoDNR dedicated one staff to work on these

sites

- 35 sites have restarted, 5 sites received No
Further Action (NFA), 9 classified as
abandoned, 3 referred to enforcement

A. Improving Processes (cont.)

—

* Improve foliow up when RP fails to
respond (new tracking system)

= 2014/2015 - MoDNR reviewed 487 sites
that DNR had not received mail for
—44% of sites were not moving

— Sent out over 500 status letters, increased
Letters of Warning and Notices of Violation
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A. Improving Processes (cont.)

+ 2016 — 73 sites not submitting mail for one
year

— All are being worked by MoDNR to gain
compliance.

— Only four sites are idle. These are being
reviewed for responsible party determination.

— Less than one percent (1%) of the sites are
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A. Improving Processes (cont.)

* Number of documents received has
increased

* MoDNR/PSTIF communication has
increased

+ Site visits and meetings have increased
« For State Fiscal Year 2016 the number of

idle. NFA's has increased
% MISSOURI g MISSOURI
u DEFARTMENT OF — DEPARTMENT OF —
NATURAL RESOURCES NATURAL RESOURCES
DNR Open Remediation Files at SFY End Remetistions \dded and Clranups Completed by State Frual Scar
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B. Provide Training

+ Consultants need better guidance on Risk-
Based Corrective Action (RBCA) and
remediation process

* MoDNR and PSTIF sponsored joint webinars,
provided links to other training sources and
MoDNR provided training at Missouri Waste
Control Coalition (MWCC) Conference

+ Have seen some improvements in submitted
documents

» Need to figure out how to get more participation
from consultants

C. Enhance Communications for
Dispute Resolution
* In the past, sites set idle while MoDNR,
PSTIF and consultants disagree
* Tiered dispute resolution process

* Five sites resolved and 15 action plans at
Tanks Section Chief and PSTIF Claims
Manager

» Eight projects elevated to highest tier and five
of those have been resolved
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D. Abandoned Site Identification

Reviewed files, responsible party search,
ability to pay, etc.

Have identified 190 abandoned sites

* These sites are a lower priority, but
MoDNR will continue to explore
opportunities to move these sites forward
RSMo 319.131 - after Dec. 31, 2017,
property owner of remedial claim is an RP

b B, =
Backlog 2 Plan

* Review 27 PSTIF “pre-existing remedial
claims” (i.e., where a release was
confirmed before the tanks were insured,
the tanks that leaked are still in use and
PSTIF benefits will be lost if coverage
lapses)
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Backlog 2 Plan

« Four of these sites have closed

= 22 sites are being engaged by MoDNR
and the consultants plan to finish ~18 in
2016/2017

» One site has an insolvent RP and is not
moving forward

Future Actions/Backlog Plan
+ Focus on timelines and moving sites
forward

» Enhance communication and cooperation
efforts with Williams and Company

« Seek opportunities to address abandoned
sites
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Future Actions/Backlog Plan Future Actions/Backlog Plan
(cont.) (cont.)
« Look for ways to increase participation in * Enhance enforcement efforts
trainings, offer continuing education — More timely follow up when RP does not
credits move forward
« Improve the dispute resolution process —gse °‘:Admi”ti5trati:‘; tOrdkers
. . . = 0Upen 1o meeting wi ank owners,
Need to rpeet with consultants to discuss consultants, and PSTIF staff to discuss
resource issues disagreements but if not able to resolve, then
move forward with Attorney General's Office
(AGO) referrals
ok = | |oOfR.. =

Free Product Recovery

Plume Stability
« 226 sites listed in MODNR database

Developed a fact shest * MoDNR/PSTIF has narrowed down search
Develope a 10 shee g ; of experts to two consultants

* Developing a *how to” guidance for « MoDNR/PSTIF will interview consultants in
Hazardous Waste Program (HWP) Staff August to determine which one to choose
- Sent out to consultants for comments . s

+ Scope of the project will be developed

— Comment due back on June 23 during the interviews
— Will discuss at MWCC Conference g

* MoDNR participating in ITRC updates on
free product (FP) documents
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Restrictive Covenants

* Problem - restrictive covenants take time
to get through review process
+ Potential solution — modify process of
review
- Use the templates with no changes — no
review by legal (unless staff have questions)

— Changes of language require legal review and
discussion

— Improve timeliness of closure of sites

gMISO
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List of 27 - Now 22 Old Remedial Claims

ST Claim Name ciry PSTIF Comments Site Status / DNR Cammenss DNR about PSTIF involvement Next Stens
Cnslint conchiged NFA reg'd in Jan 2016 it DNR |
revigw/response 2/10/16 drd not indicate whether DNR Document responded te 03/10/16
A il 55 #8551 5 ;i ssiont : i ignifi i
10182 50154 moco il 55 #8551, 5S¢ Louis 2/10/1992 disagrees wih conci '$ Of not: a:ksa::m:suu:m to |Original release targe. Significant excavation performed. Free product retusns Suli need revised LCSM, free pradict
10370 document conclisions differentty, 2724797 CHR i Needs to be Tecovery, groundwaler monitaring and
rOQUREING NS i POGT TRDKAITS De reforratied & ome stabiiity
b
Cnsiint concluded NFA: DNR sd no 10723/15 USTs
are1976-vintage fiberglass, discussed repiacement of |y & perfe d 1 PSTIF poli Ihed. Owi
P LN i 2117/ 1989|USTS W owner: 23 of May 2016 he s trying 1o sel. F:T;‘:d:"'f.""" l"‘""s.iwf‘ . ':'h o appealed. o cancelled policy In 2002, Owner avpealed to bourd, PSTIF | Grountwater Mpaitoring and Plusm:
1 o -7 Shap Contrary 10 mpiications in DNR'S recent letter, Wood s | cy reinstated. Site started again in and has been progressing palicy reinstated. Stahility
) nALRP P57 Sixy navee i ¢ was since then.
evel an appma i the tog
Mur Express Cnslint conciuded NFA Aug 2015, DHR 8a no
TS sozi0 'Mg"":'w;":ﬂ ol nit /271991 | 12710415 Plume statiity” issue. PSTIF pd for more | Lots of delays due (0 changes in consultant and changes in proparty Drpisrtinant 1o review April
: Poptar Bl C-Mart) data, cnsint prepared add! 16t submitted 4/4116 ownership over the years. grautidwater monitoling repert
Apin concluded NFA asing for LNR jexpease
DNR & cnslint have very different views Lenginy DNR Heed responses to risk assessment
Waltis #0022 iir sent Feb 2016 requining lots of add? dataistuay : . f ; - ‘.
10160 50303 (fomer Amoco On[St. touis 8/15/1991{ Crishit rquested mig with DNR. i Leic €3 14 sl::lnd mulh:le leltl!leh IHn nlls::a‘:neu issues, May have stream issves. n:m:v: uonndw’lln.y mmu'lonnn :c'nd
SS #5241 PRt Nk Pl rpieting work i cowing fin CAP requested but ngt implemenied hefore MRBCA process. plume statully  Hlad meeting on site |
Latt gretn ave e e |Retponse submitted for review
New owner agreed to linish “cleanup = Consitnt was ]
Howdershell Mart 1o complete work March 2016 No RP. Release being addressed by current property owner. Offsite access Free Produrt Recovery, Revised fusk
13550 50194 (former St. Louis 5/14/1990 issues during maost of the time since the release. Free product remains and |a 1, waler §
Convenience Store) needs to be addressed. Plume stability stil nerded. [ ersme Seabilty
Anticipate ensitnt will conclude NFA April 2016 07 Original release laege. Free product recovery performed for several years. Iime Product Recevenry Revised sk
2364 AD156 Quik Trip #150 Oak Grove 10/29/1597 | ngresc 1 crpasie Bnad tasks 66 G Can e ¢ Free product recurred in 2015. Further work/evaluation needed for tree | , G &
5 e new consuliant m May X010 product Mume Stability
"Plume stabitty” issue Constnt's January 2016 rpt - .
conctuded ane more round of data needed
™ 50404 Break Time #3006 | Brookfistd 6/8/1992 No work performed from 1991 until 2002. Then, consuitant very slow at Depattment ta review Jone
performing work after that lime. [@roundwater monnoring repart
1272115 rpt from consuhant concluded NFA DNR sd
. no. PSTIF agreed 1o spend $20k lof two mote runds N & perft d tet 4 2002. Offsi but Depart \a review Aprd
2756 50137 g::::.:’:: g?;r:e‘:e 5/21/190| of grou ter data and anather (pl, One of two o ud:m perfurme -:wun ‘1950 an LT | site u:::; Issues. Slow bu ndvdun.nl a review Apr
- i 1] evenls compieted March 2016, second s:neduled‘ June steady work performed over time. Last iterm is plume stability. groundwater monitoiing repoit
2015, ot gone ye
1993-1997 post 1993 focd, is 8 series of status letters with no action by the
RP
| Recent flooding delayed hnat grzlhmﬂwal:l :'\ON'D’"‘W 2002-2004 pending the implementation ol the MRBCA puidance Pert o stkidn rebE
2 i na - tod Xif? . er o o 1
6953 51157 |G Man2idomenl oy wpgn | aya071993|CVENt Surpies tnaty coliected M L 2004 change of trom ES Solutions) to CSD ormng cotec v
Prasa Paniry #3) otits B Henaarar ooty il samote fri elis monitaring
ek . an Lot NEA 2003-2004 lots of correspondence no progress. Steep learning curve for
consultant
= Delays due 1o limited spatial exient {zast end of on-site propertv only) of free|
producl iemoval activities (ten mobile EFR #vents) from 1999-2002 despite
known extent of FP and high tved phase i ing ‘o
| s o oo oy Mool ideies
remaining rssue 15 "plume stabikty” in one well P~ - oS * Delays from 1995 to 1998 due to P5TIF not approving cosis ata [Site charactetization, rewsed risk
50363 » Delays due to PSTIF limiting number of soil borings far MRCBA site " .
Gasmart 22 fformer N time when the Depl. was requiring delineation west of MW-16 |assessment, Fres Provuat Recovery
10044 (large: BP 6 St Louis 2/19/1992 characterization in 2005 - P .
678} and CAP submission by July 1995 Delays due 1o PSTIF limiting  |groundwater mondtoring, lume
ss) = Delays due to water accumiulating in many of the soil vapor sampling probes

= Detays due to lack of prompt action after 2007 Risk Assessiment Report find+4
exceedances of off-site indoor inhalation pathvsays at residences; saif vapor
samgpling not tonducted untid 2010-2011 and not reported to Dept. until 2012
= Delays due to ATL not promptiy responding appropriately to off site owners
complaint of sump odots despite Dept request in Mar 2013

number of soll borings lor MACBA ite characienzation i 2005

stahilny evaluation

[P RN



List of 27 - Now 22 Old Remedial Claims

- — - = T
Adjacent properly owner msues “free product’ msues
S0949 Cﬂs:::l F‘eh :Gli‘;zf'concl:dles r;o nskronly Lots of delays due to changes In consuttant and changes In property Gal N delay due 1o TN 1 | , l
11108 |farge  |Quikieip #176 Kantas City | 8/12/1994|!SManig task w sudi montoning fo confion 11 erchin over the years. Site has free product. Vapar complaints fram Iy one known delay due to Helween : 4 |
\ conclusions samples 10 be collected March 2016 ©1 and PSTIF regarding FI? recovery in 2014 monitonng, plume siability
huss) s TR enew o Tel 101G g QT haed new | DEIhBOTS 10 2015, Corrective Aclian perfarmed to address comptaimts |
ot NG Tolivsien! el gima in Sy
Cnshinl concluded na risk July 2615 “plume stalxkiy" Oniy ki PSTIE issue ts that act 007 i o ¢ Revises
10112 50777 Gastnp #4 (former Marshlield 5/31/1554 and “tree product” issues In the tank pit PSTIF has pa | Delays due (o changes in consultants. No wark performed between 2007 and i v :::‘:" - ue"u "“-a setiog :m:c“lo g a'"’w” firee Product flecaversy, R";:’ ik
Fastrip #28) for aad'l work, best Quess s tis may be closed mid- 12014, Free product still remains at site Cnetshot s lectvesy Ehew " oot
7017 Sie ok and approved Plume Siatnlity
50249 Bates BP (forme DNR sent letter 12/13/15  “Plume stabily” ana “free .
A Only ki 4 cirey, o
10116 (targe 01§ St Lours /11109 1ssues Crelton was 1o oekver 1pt Jan 2016, o« Site had a lot of free prnduct. Has been recovering over time. Stll need 1o nly known PSTIF ssue i3 with regards tu need for LC5M for Need free product cet vy, Mime
lows} #15802) of TI 1 ot et pet address remaining free product remaining lree product. Srability
50267 |Grand BP Gasman “Free product” nsue. Costint canducting transmissmily [oipinal release laige. Free product recovery occurred over time, but does not Meeting an site Aprif 21, 1014,
2069 (large (lormer Amoco Ol [St. Louis 6/29/1990|'c%ing Comsiint, PSTIF, DNR had mip 4121116 agreed appear to have been effective enough. Free product still remains and further Addressing Free Product is last item
e - on path forward 5 TIF aned cows “X15 lor it o | WP i i i ¢ ] ©
lost) S5 #5579 b recovery using sn approoniate method needed
do agreess LESL 13RS
“Free product” ssue Crsitnt concluded Aug 2015 * No work dane at the site between 1392 and 1998. The last action in 1992
L",”'r":’"‘!“‘::::’m, ;’o‘:‘;““" ’;‘;‘;‘;’:m‘me-ﬁn "“9"‘;‘:"" ?" was Dept. requeiting GW delineation and a CAP. A work plan for GW Ditays due 1§ PATIF nat approving EER mveniEfor active FB Site Characterzation, Risk Assessment,
Briel 3 N e o C: en & g & e
689 5 LL : SHeSt i o sater
2 50175 Armoco O S8 SL Lows 9/25/189%0 (el nta, Ihen neic mig wi DNR 6/3/16 to fry and stallatson and sampling was finally recewved in Dec. 1997 Kecovisy Free froduct Recovery, Groundwate:
#5598} resoNe issues Agreed on ptan PSTIF appd S31kn | * Delays due to off-site property access denial in 2007 Momitering, Plume Stabilily
agd) costs i Junk 2016
-4
Csitnl concluded NFA Janiary 2015 DNR sd no
"Plume stabily” and “free product” iséuss Cnshnl has 3 f " £ i 8
12642 50725 ’(-:‘:y :‘l:;sjnw;',‘. Kansas City 5/1/1993] comected two mote 1ounds of gr ter data; Original relzmuF large. Free pulidua :e_mv:ry rer jormed but not aggirssively tee Product lltacov:-rv. G"numlwalrl
gl p S appears cnstant and DNR skl have dilferances No 25 requested. Free product still recurring at site. Monutoring, Plumne Siabitity
idea how to satisty DNR ) o
“Free product” 1ssues Comingled impact from adsacent ) 2013.2014 has b Site Characiertzation, Risk Assrsiment,
3007510 |80084  |Convenience Plus  |Springfield | 3/31/1997 |1ank ste Aodional site charanterization required. "I:("":;"‘ :"’“"’"" untiF2013:201 Work has beenps Frec Product Recovery, Groundwater
Cnggoing Tk uaLIoNs SHOUL Hext phinae of work since then. Monnoring, Plume Stataliry
“Free product” issues Still wating for [INR review of
BP #5032 tionmer cngitant's Aug 2015 rpl. Cnsitnt has been slow ta Site has performed many monitoring events over ime, Free product recovery
10874 50338 Amoco Oil 88 SL. touis 10/4/1991 | complete ‘vork proposed a year ago’ recently sgreed . but does not appear to have been effective  Free product still Depatiment ta iend a iesponte leltiy
#15913.10496) proceed PSTIF appioved costs for baiidown lesiing present,
etc 41116
= Delays due to PSTIF gending review of AP fur BOS* 200
njection dated 1anuary 2014; to date, PSTIF has not reviewed
|costs for this CAP despile Dept approval in May 2014 |
« Delays due 10 PSTIF reversing caurse of action at this sile and
ki d dent lechnical d 201 10 se posiil
» Delays due o off silr property accets denial in 1996 makiig indepengen: |echaica! acigon < Oppose postN
) ) of and Dep. i g need for rorrective aciion
50416 Unresoived f how to assess risk to neatby  Delays due to limlted extent {an site couerage only) of remedlat activities || L C0 oo cnon Liream evaluation, Ruvised fisk
i issue of 0 3 ne, a0t 3 e Tb
0486 Tasey L t [ & ire k
u (large Casey's Store #1032 |Lexington 41771992 Intermitient siream (BIOX insjection in 2004, and oxygen injection in Zolll 2012} despite known « Delays due to PSTIF elevating sie in dupte resolution process | Assescinent, Plume Stabiiity
foes) extent of contamination estending to adjacent off-site property and stream .
and then pulling it back
* Delays due to PSTIF pushing for pst two siceam samphing events
against Department and consultant’s position that more
comprehensive sampling design is needed to show stream is
protected and corrective action is not warranted
= e | T— -
Cnsitni concludad besi course of acton 18 penodic
50106 m"““mn‘:;g':‘mm::' l::“wl:r:: ?sm'" ‘sw Oniginal release large. Cotrective Action perfurmed several tmes, but
. iemoved isagreed ai mare aggressrve . e i | e i R |
10231 :‘l;r:;le Shell's Service Maryville 10/30/1989/ aporoach Unfesolve Thiee 1588 steel UISTs wi o address atsite. Site MNA for long term !N:mted corrective action p'an
lines Vapot ing 15 feak detact {nat |
method DNR plans to ban in 2020
: Wotk was stalied for yaars. a3 a resull of DNR's recent | pecylcitrant owner required Enfurcement to pet prograss Settlement PSTI+ did not agree with Department's requitement for correchive
fHJOO . Nosk cations, owner has recenlly angaged a Agreement dated 09/15/04. Corrective action performed, but not sufficient  |action to address risks caused 5 S years of delay. Owner refused | Reised resk assessmant, grotndwate)
3002085 |large Sheluy's HADY Windsot 10/21/1997 | consusltant PSTIF approved costs for risk assmi ang N . .
"ms’ “piume stabikty analysis m Apul 2016 i No work purformed since 2010 due to PSTIF disagreement regarding DNR 10 do furthes work because PSTIF wouldn'l pay  New target lovels | monitoring, and plume statility
WP |requirement for additianal cosrective action due 1o vapor intrusion issues in 2013 giidance may make corrective action no longer necessary
i’ Abandoned Release Site Sit
x Speedy § Stalled Siore and dispensers recently Jenovaled, Oniginat release large. Work perlormed in 1990s. Ceased in 1995 Referred naon .e A
HA87 0331 51, loreph 12/26/1991 | cuirenl ow has ingwatea no inlerest in proceeding witn Chatacterlzation, Risk Assesinient
Convenience k2 for Enforcermnent, Determined 10 be unable to pay in 2014
the cleanup Plume Stability
1 s SN

A
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Claims >25 yrs old, as of March 2016

progress. NFA issued

ST Chalm Mame city Occurrence Site Stotus / DNR Comments DNR Comments about PSTIF involvament Nert Steps
Site curremtly being 1edeveloped. Excavation of
N contaimnation to be performed duning
N k perfi d bet 1995 and 2001 and bet 2006 and 2011. Site shill
26 w0739 Ky (0l Cio Kansas City 1/1/1984 h:sv‘l::'e :;d::\e etween an andbetween an e |1edevelopment Rewvised Hisk Asiesunent
Groundwater Monroring, and Mume Stabillty st
needed
[Current owner not RP. Mobll still trying to address. Contamination in contact with risk as: 2, g d
. . it M
12419 40646 Motnl 05 LGB 5. Clabr 12/20/1985 fi d; Defay duetor 10 do ¢ action by both PSTIF ESTIF d(oesn ' wanot i pg::rm :z:rrect;v:ua:uon but néither docs the RP { i and plume stabithly Neet AUL o Lorteclive action to
and Mobit urFent property owner does not wan address remaining risk
Original release large. Complicated geology Original release found due ta drinking
i \es needed indepth int tation, but RP: F tent t Curtently perf B 0T . Frae
12980 50736 Sinctair Retail 424053 SE Cladr 3/7/1986 | water impact (addressed by replacing wells). Multipte sources with commingled Sites needed indepth geotogic interpretation, but RPs and PSTIF were resistent to urently prfouing toneaveiaction. Free
[working tagether to get the site to progress for several years Pruxcluct remaing
plumes. Constant fighting for years between Sinclair and Amoco
Release from ASTs discovered in 1987. Release not addressed untif 2000 due to lack Fren Product fec Revised Risk A "
3001972 {BO047 Fair Grove Service Center Fair Grove 8/6/1986 | of rtes. Had impact to drinking water well (addressed in 2000). Still has free sew Product RecoverygRevisec Risk fasaisment;
Groundwaler Monttoring, Plume Stability
product
1. The site work totally stopped for a [ew years while the site was purchased and
in a major {Bass Pro Shop and other shops/restaurants).
2. Then the consultant (Bob Fine) got inta trouble {criminal} and was fired and the | There was ane abstacle along the way where PSTIF argued with the Department about
114549 LUEFL] Peacy Ol [Independence 3/3/1988 | responsible party had to search for a new consultant, the need 1o mitall off site monitoring wells. That caused a delay In getting the site |Groundwater Monitoring and Plume Stabiliy
3. Then the responsible party (Board of Trustees) dissolved and stopped working an |ch leted. Site chars t
the site (the site is now betng addressed by the current/new property owner}
[ 3 : i .
Site progressed normally while Fine Env. was consultant. Change in consuitants PSTIF brought this site and others in NKC to management. They do not agree that the Department to review work plan. still need Free
4708 40887 Ampride N Kansas City 5/16/1988| appears to have caused progress to slow. Also compiete domestic use pathway Preduct Hecovery, Groundwater Manitoring, and
|domestic use pathway should be complate .
issues have caused progress to be slow. Site still has free product. Plume Stability
Original release large with corrective action performed. Siow but steady progress
12595 50022 CunkTrip N224 Kansas City 7/1/1988| until 2006, Unknown delay untd 2008. Several different consultants. Free product Departnient to review 15
still remains at site.
An apparent defay starting in 2013 as PSTIF/Antea disputed Department's Jan. 2011
» Original refease was large release with limited etonts to address remaining letter regarding risk Risk revisions and i Site char revised nsk asseszment,
10254 50106 A Oil 55 #3844 Kangas £ 9/1/1988
2 mess antas ety /1 comtamination. Offsite access issues. data collection requested in fanuary 2013 not proposed until 2016 after we repeasted | groundwater monitoring, phame stabitity evaluation
the same comments again in 2015 on their revised risk assessment report
|Original release large. Several reieases in area. May be cammingled. Have been
requesting CAP since 2010, Had meeting with PSTIF and cansultant ta get site B B
PSTIF delays due to & ta show why free product fi this site instead of
11205 50012 Sunburst Energy, Inc |Portageville 5/6/1988 | moving forward in Dec 2012. Pilot test results approved in March 2013 and request L Corrective action plan to aurress free product
addressing free product.
1o get plan to mave site forward lssued. DNR determined Domestic use pathway
complele.
12406 50337 Cantrell Automotive inc St Louss 10/1/1988|Na major (ssues at site. Seems to just be a slowly progressing site. Plume Statwlity
! L h
2662 50132 Sunoco St. Louss 2/16/1989 Not a large release. Slow progress. Large amaunt of moniloring early on, but no NFA issued 01/08/16

Rec'd from ONR 07/0816

Fage i




Claims 225 yrs old, as of March 2016

Rec'd frum DNR 07/0816

Poge 2

5T Claim Name City Occurrence Site Statur / DNR Comments DNR Commients about PSTIF Involvement Next Stops e
Delays due to numerous invoice issues beoween ATC and PSTIF, no work was done in l
206 as ATC and PSTIF d frequent fig wvorces and payment; ATC
was not pud for a HVE event conducied 1 2009 vatil 2KK followng an appeal
3 S F | S tive b = t h: Ta{ k
6058 50097 Site Stare #1361 Raytown 4/1/1989|No work performed between 1992 and 2001, offsite access issues, PSTIF denials Delays duc ta PSTIF repeatedly rejecting costs r‘! _m'"": PP recovery despite mulisple  fsite chara revised s N
Dept. letters tequinng active FP recovery, and PSTIE imposing hinnts on well [ plume stability
Dulays duc 1o PSTIF aduising ATC agamst delieation rownrds Jessica Estaies apartment
|banidings when unhiy comdor was encounteset
5800270  |40546 Truman Road Property Blue Summit 3671989 Very littie work performed Lo address release. Uwner recaleitrant and bankrupt. Abandoned Releaie Siie Site Characterinalion, Risk
Release determined to be abandoned Assessment, Plome Stability
Origlnal release large Corrective aclion performed in the 19904 Several
12399 50038 722 L6F Mobll Station Flanssant 5/1/1989consultants. MRBCA transition stow-down. Slow and steady progress. Consultant Department ta 1eview work plan
cusrrently being slow
t [t i % 4 F Ik As nt,
10819 50156 Derby Retail #5863 Columbia 6/1/1989 Site has had multiple releases over the time since the iitial release. Releases not Stream evatuation, Revised Risk Asieisment, Plume
o addressed aggressively | Stability
1 to review akiil t
8439 50111 Wagner's Store Lonedell 6/1/1989|Site had multiple: celeases from muitiple tank systems. Site still has free product, No work performed since fanuary 2014 partially due ta lack of PSTIF cast approval z:::':n'me‘: nn o e“; rlditinal sl
ctectiation repo
Original release large. free product present up until this year. Corrective action Beparinignt o revk i .
12989 50120 Sinclair Retail ¥24 5t Lows 6/5/1989| performed in the 1990s. Slow but steady wark (once darument a year). Almost CRATTMAN 10 Feview S0 VRROLEAMPNI fTRaE
andd revised risk pssessment
finished. Still need plume stability
risk aftessment shows V( risk due ta g1 ) . C ! Need AUL or corrective action to ali emaini
e AL
w4y S0010 Amoco S5 #16738 Kirkwood Hf23/1989 | keeps trying 1o get soil vapor samples but can't. Will not approve corrective action | PSTIF wants soil vapor samples {unable to be collected] instead of corrective action ik e "
Instead of soll vapor samples.
Il il by d 1 .
7091 50756 Amoco Ol #16634 St Louts 9/1/1989 Main delays that can be documented are related to offsite access. Most of the time Department approveed work plan
the slawness appeats to be refated to the consultunt or owner
3006911 6 Break Time #3152 Chattee 10/30/1989 Domestic use pathway complete. No work performed by RP. MFA started work in Departrment to request status on tevised carrective
e 2007 as willing remediating party action plan — |
There is some discussian In the PSTIF database duting 2012 concerning payment
No work perfi d bet: 1995 and . Ol t )
13536 50151 Fastrip Store #14 Aurora 4/6/1990 M‘:l;':iple :7;!.:::: ween and 2002.'0) - delays for cost proposal approval. MAES was not ation G h tonitoring and Pluswe Srubiflity
i requested by the PSTIF
s Original release large. Corrective aclion performed in the 1990s and 2000s. Main )
51108 idway §2 Senath 4/6/1990 UL d to be (Hed, ity
e o v reaal s/ holdup has been approval of AULs since 2012. Comments sent recently. AULs need 1o be: filed, phume stability
Original release large. Corrective action performed in the 1990z and 2000s. Main
5800013 |50936 Saf Health 5 Senath 4/6/1990 Pl Stabahit:
. T 16/ hoidup has been approval of AULs since 2012. Comments sent recently. e Stabiity
Original release large. Stream impact. Corrective Action performed in 1990s and
Free Product Req , Re d Risk As i
BA25 SOHE Shell Service Station 5t. Louls 6/1/1990|2000s. Sporadic free product present since corrective action concluded  Still need ree A SNk eapulii iy
| Groundwater Monttaring, $hirmie Stibility
plume stability once free product recovery complete.
Original refease was large release with stream impact and vapors in neighboring
il : ted. AP di d { d Hi | Aband: R e S 15k A . P
4606 50138 Tippins Uil & Gas facelsior Spangs 6/4/1990 building. Emergency abate eceased. Cleanup previously performed by witiing bandoned Reiease Site. Risk Asieriment, Plume
property owneir. However, current property owner unwilling 1o continue  Currently Stabniity
not progressing. Release is considered abandoned
10429 52796 lce House #I8 Macon 6/22/1990|Ofd release reopened 04/17/2014  Free product found Risk G i itaring, and
i iy P Plume Stability
Site was slow in progressing, but basically stopped in 2011 due 1o olfsite property
owner issues. Contamination impacted offsite well, but negotiations between Monitoting far nitural attenuation. DNF
11764 sU134 Honne Terre Cltgo Bonne Tefre 6/25/1990 | property owners has been unsuccessful in addressing risks determined in nsk PSTIF involved in d natural : 10 06/03/16 .
s t0
assessment. Owner and PSTIF believe that monitored natuial attenuation as most =m 'M
desired solution. N = |
No known responsible party, Delay petting site started. Site life extencled due to PSTIF pended (did not apgirove or deny) groundwater manitoring costs from 2007 - Site chaact renssad fick L Fiee
783 50181 Hayal Foods St, Charles 6/25/19%0 - Partyy v E P Lz Vi e Product Recovery. groundwater mondloting, plume
lack of active free product recavery [only passive performed). 2010
tabllity evaluation N



Claims 525 yrs old, as of March 2016

ST Ciaim Name City Occurrence Site Stotus / DNR Comments N DNR Comments about PSTIF involvement Next Steps |
R |
i |
1 |so1as R.C Enterprise st Loils 7/30/1950| Release is considered abandoned Aiandoned Release Sice. Site Characterization. disk |
Assessnent, Plume Stabllity
d Original refease was large. In Enforcement na work performed until 1999, Constant |Corrective Action proposed several times by the consultant between 2007 and cureent
F ani o ) Need revised fisk assessment, prouncwater
1439 50154 Peculiar 66 Feculiar 1IN that site is source that could not be venfied Many delays | and approved by the Department. Notimplemented. Unclear whether thit was 4 PSTIF
A g fo1 ploene wtabitity [CSM
by consultant, awner, and PSTIF or owner issue
fhaite {
i3 i Amoto SS #16652 Reck bl 8/14/1990) Original release large with affute impact, corrective action perforined, and cieanup NFA issued 08/10/15
for residenttal use
No work performed between 1990 and 2002 due to civil litigation between former o tordv ) ,
4545 50196 HRayinie Standird H 9/1/1 owner, RP, and current property owner. Site has been maving very slowly |Limited delays due tn PSTIF partial approvats of scope of work e o o u;\u“ i v
unce then, P, S
Site characterization, revised sk assessmant, Frew
Orgl 3 oduct. STIF b ht thi th 1. They do y g
P N0163 Total #4413 N Kansas City 91411950 riginal refease large. Still has free product. Previous carrective actions not P! r.oug his site and others in NKC to manageiment hey do not agree that the Product Recovery, graundwater nionitoring, plume
ctiective. Still needs more work. domestic use pathway should be complete
stability evatuation
o d. lered " 3 chered k
246 57105 Former Standard Station Carroliton 111671990 RP Release Wark using ARRA funds Abandoned Retease Site. Site Charactersation, Hisl
Current owner does not want any further work performed on the site [Assessment, Plune Stabisty
. Original release large with corrective action performed. Some delay due to the start Groundwater Motiitoring, Stresm Rish Evalsation,
88 51143 St is C ice Dept- S1 8 990 '
i Louls County Police Dep ik 19/ of the MRBCA process. Plume Stability Evaluation
RP d Release e Work pert d using ARRA funds. Had conference call with owner and prospective
50197 Metle Shal it M, all 11/20/19%0 i
10830 Former Merle Sharp Station i /20/ Current owner is willingly add I3 buyer  Still need ruvised RA ard plurme stahiliry
Unknown size of historic releaie from previously closed tanks  RP passed away In Abardoned Release Site  Site Charactenzation, Risk
97 T Olto's 66 Smrvi West Plains 11/29/19%0
937 UMY armes OO RGNIvce = " /29 1995 Release is contidered abandoned. Assessmen), Plume Stabiliry
Original release large A lot of money was spent on excavation. They have a Remalning tems are fiee produst recovery,
1230 50217 Campboell s 82 Atifora 1/24/1991| commingled plume with anather site. Since there Isn't much money left, the work Is euvalnating risk Lo neighboring property,
performed very slowly by the current owners. The RtPs are deceased. groundwater momtonng anu piuiee stabilly
Na work performed between 1992 and 2002 due to lack of AST regulations. Orniginal LOW in preparation for Tailute to address AST
release was large release with impact to drinking water. Free product still present.  |No activity since CAP submission in March 2013 because PSTIF has put a hold on doing  [release since PSTIF ehgible and no additional funds
3002512  [800%9 Ozark Souveniery |Sarconie 2/7/1991|No wark performed since 2013 due to PSTIF issues. Owner determined 1o be unable |any more work ta address this AST release until out-oi-use, empty USTs areremoved  [ire nectled to perform thes work., Sl peed
ta pay for UST closure. However, release is AST retease with PSTIF claim and according to email and fax from Leigh t rorreciive action plan 10 address flsks, frae product
deductible paid. recovery, and plume stability
. Site progressed normally through time. Site has a lot of free product with fill, sono | RP decided 10 use insitu remediation without PSTIF so site could get closed faster
E bl It Plume Stabiist
CERL] iy YHC 2% fiansas Clty QeSS biodegradation, RP/consultant Indicated that waiting for PSTIF approval was taking too tong. "
S I i in 1990s. Sk
10219 50230 Former Amaco N5033 Kansas City 312111991 yc:'i": F:':’;:::“" Perigrmed dleanup in 1950s. Slow but steady wolf pver HEA 1ssued 08/ 26716

Ree'd from DNR 07/0816
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